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I did get confirmation late last night that NT8 can slide under Veolia’s current approval. The waste
will need to go in vac boxes. Here is the kicker, he cannot tell me until after the first week of March
when they can pick these vac boxes up. It will take approximately 4-6 weeks to burn the material
once they are picked up from the site. I have impressed upon him how time critical this is and he gets
it. I also informed him I don’t want him telling me what I want to hear I want dates that they can
stick with.

Beth Crawford
Scientist
Applied Science & Engineering
Federal Services
Direct: +1 419 429 5519
Fax: +1 419 425 6085
Beth.Crawford@CBIfederalservices.com
Please Note New Phone Number
CB&I
16380 U.S. Route 224 East Suite 100
Findlay, OH 45840
United States of America
www.CBI.com
From: Moore, Gary [mailto:Moore.Gary@epa.gov] 
Sent: Thursday, February 05, 2015 9:17 PM
To: Crawford, Beth
Cc: Cassidey, LeRoy; Bernier, Roberto
Subject: Re: NT7/NT8/ST1/ST6
Beth:
I am still considering what to do on both ST1/ST6 and FT1004. My big problem is that I
need to get TCEQ spending its money on transporation and disposal because we can't
use their money to replace any of our labor. They have to pay for Transportation and
Disposal.
ST1/ST6: The elevated mercury appears to be in the sludge portion of the analytical.
Although it did not leach to result in a TCLP hit for mercury. Can we not find a stainless
steel vacuum truck?
FT1004: Paying for this will cut into my labor to complete so I am hesitant to do this
without TCEQ picking this up.
NT8: What options are we looking at for this? Is it just incineration? If so, we just need
to know how we are going to ship it. I will probably need to go in vac boxes (probably
our safest bet)
This is what I am thinking:
1. TCEQ pays for the following:
a. Disposal of All/Most Wastes in Vacuum Boxes
b. Rental on All Vacuum Boxes for Day of Shipment offsite
c. Disposal of All/Most Wastes in Roll-off Boxes
d. All Totes/Drum Wastes
e. Maybe Additional Stuff
Thanks,

mailto:beth.crawford@CBIFederalServices.com
mailto:moore.gary@epa.gov
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mailto:Beth.Crawford@CBIfederalservices.com
http://www.cbi.com/


Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Crawford, Beth <beth.crawford@CBIFederalServices.com>
Sent: Thursday, February 5, 2015 2:50 PM
To: Moore, Gary
Cc: Cassidey, LeRoy; Bernier, Roberto
Subject: RE: NT7/NT8/ST1/ST6
Gary,
See responses below:
NT7: We got the proposal from Lonestar last week on NT7. I would like to get this one gone. LeRoy
has this scheduled to start on Monday 2/9/15
NT8: We need a home for NT8. So far it looks like it may have too many solids for Lonestar. We
may have some volume that could go to Lonestar if we can figure out how to separate it. I spoke
with Veolia again today on this he was waiting for approvals to get back to him. I asked him to get
back to me before the end of the day. I will keep you posted.
ST1/ST6: As we talked yesterday, we have a home for this stream but it will likely take too long for
the TCEQ portion to get done for this so we probably need to handle. Therefore, we need to move
forward on this. Give me the estimated price on this so we can move forward. We need to have some
type of filter. We have good news and bad news with this stream. Amandeep was able to get Clean
Harbors on TCEQ’s approved list so that was a step in the right direction in case we want to run this
under the commercial side versus federal. He is continuing to move forward with finalizing required
documents on his side. However, we are running into a bit of a snag here with transportation. Clean
Harbors has not been able to source a vac truck company that is willing to put this material into their
tanker. They have a subcontractor that has fiberglass lined trucks however there was 91.9 mg/kg of
mercury in this stream and the subcontractor is stating the mercury level is too high they don’t want
to take the chance of having mercury lingering in their trucks. They also want to know the
concentration of the acid. I am working with Guy in our office trying to see what we can come up
with on working through this. I have also asked Clean Harbors to give us a price on this material if it
were to ship in totes. I know this isn’t the route we want to take but I wanted the pricing in case we
have to look into going that direction. I have also contacted another packaging company to see if
they have any other suggestions. I will keep on this one as I know it’s important just wanted you to
understand what I am up against at the moment.
Other than that I think FT1004 is ready to go on the federal side. Maybe we can swap FT1004 and
ST1,6 putting FT1004 on our side and South Tank 1 and 6 on the commercial side since it is taking a
bit to get this figured out. Food for thought anyhow. Call or email me if we need to chat. I expect
analytical on sludge boxes and/or roll-offs tomorrow or Monday. We will keep those at the top of the
list as well as far as priority. Hope you are enjoying your time off.
Thanks,

Beth Crawford
Scientist
Applied Science & Engineering
Federal Services
Direct: +1 419 429 5519
Fax: +1 419 425 6085
Beth.Crawford@CBIfederalservices.com
Please Note New Phone Number
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CB&I
16380 U.S. Route 224 East Suite 100
Findlay, OH 45840
United States of America
www.CBI.com
From: Moore, Gary [mailto:Moore.Gary@epa.gov] 
Sent: Tuesday, February 03, 2015 8:38 AM
To: Crawford, Beth
Subject: CES: NT7/NT8/ST1/ST6
Beth:
We need to get these going immediately. We have to get the materials out of the tanks.
NT7: We got the proposal from Lonestar last week on NT7. I would like to get this one
gone.
NT8: We need a home for NT8. So far it looks like it may have too many solids for
Lonestar. We may have some volume that could go to Lonestar if we can figure out how
to separate it.
ST1/ST6: As we talked yesterday, we have a home for this stream but it will likely take
too long for the TCEQ portion to get done for this so we probably need to handle.
Therefore, we need to move forward on this. Give me the estimated price on this so we
can move forward. We need to have some type of filter.
Thanks
Gary Moore
Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov
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